
 
 

 
 
 
 
 

 
 
KEDRON  

KEDRON SOUTH - DECEMBER CONSTRUCTION UPDATE  
 

KEDRON CENTRAL SITE 
Installation of anchors to support the tunnel 
excavation at the Kedron Central site will 
continue until late December. This work is being 
undertaken 24 hours and is not anticipated to 
generate high levels of noise.   

 

24 hour tunnelling works at the site are 
progressing well, with approximately 104 metres 
of the eastbound on-ramp excavated. A third 
roadheader is set to arrive early December, with 
an additional four anticipated to be operating at 
the Kedron site by mid 2010. These 
roadheaders will excavate the northern suburbs 
entry and exit ramps and caverns in the mainline 
tunnels. Excavation of the tunnel caverns will 
allow two Tunnel Boring Machines to excavate 
east from Kalinga Park to the Chalk Street site 
next year.   
 

  
 

 
 
 

 
 
 

 
 
 
 
 
 

KEDRON BROOK 
From early December a three hundred metre 
section of the Kedron Brook pathway will be 
detoured to the northern bank of the Kedron 
Brook. Pedestrians and cyclists will detour to the 
northern bank via two new pathway bridges 
located east and west of the Gympie Road bridge. 
Access to the eastern side (city bound) of Gympie 
Road from the Kedron Brook, including the bus 
stop, will remain on the southern bank until after 
Christmas when it will also be diverted to the 
northern bank.. 

 

The Kedron Brook water flow has been diverted 
onto the northern bank to allow construction of the 
tunnel roof structure to progress through to the 
southern bank. Piling, excavation and 
construction work on the southern bank will 
commence early December 2009 and continue 
until mid 2010. 
 

 

CONSTRUCTION ACCESS ROAD  

A purpose-built construction road will operate 
within the Kedron Brook area to reduce the use of 
local roads by construction and spoil haulage 
vehicles.  

 

During operation of the construction access road, 
traffic control will be in place to manage the 
interaction of vehicles and pathway users.  
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PERRY STREET PRECINCT 
The construction of the northern end of Perry 
Street and Lutwyche Road is ongoing within the 
site compounds. 
 
Excavation underneath the ‘cut and cover’ 
structure adjacent to Perry Street will continue 
through to 2010. Upon project completion, this 
structure will become the northbound off-ramp 
for motorists travelling from Bowen Hills to 
Kedron. 
 
Preparation works are underway for the next 
traffic switch southbound on Lutwyche Road 
(Norman Ave intersection). Traffic will be 
temporarily diverted onto the northbound 
carriageway to allow construction of the 
southbound lanes to continue works. 
 
Piling works continue outside the Kedron Park 
Hotel for construction of the westbound off 
ramp. 

 
 

 

 

 

 

 

 

LEGEND 
 New pathway alignment 
 Construction access road 
 Kedron Brook diversion 
 
This map is indicative only. The 
pathway and Kedron Brook will be 
beneath the Gympie Road bridge, 
not across Gympie Road as 
depicted. 
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KEEPING YOU INFORMED 
You will receive regular updates about 
upcoming work and traffic changes via 
community newsletters, construction updates, 
letterbox drops and our project website 
www.brisconnections.com.au. You can also 
visit our Visitor Information Centre located at 
Centro Lutwyche Shopping Centre, Lutwyche 
Road (open Wed and Fri 10am-4pm, Thurs 
2pm-7pm and Sat 9am -12pm). 
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All Airport Link and Northern Busway work 
sites will close over the Christmas period 
from 24 December 2009 to 4 January 2010.   
 
If you have any queries over the holiday 
period please call the Community Hotline 
on 1800 721 783.   
 

MERRY CHRISTMAS 
�

 


