
Investor Update

Construction progress continues to be excellent with major developments achieved on all 
workfronts.  Substantial advancements have also been made in planning for the future Airport Link 
operations with work progressing well on our tolling and customer service programs.

Over the next 30 months to completion, more than fifteen road headers and two, $45m tunnel 
boring machines will be used to meet the requirements for more than 12 kilometres of main 
carriageway, busway, roundabout upgrade road and numerous ramps.

Construction remains on time and on budget.

Construction progress * This is based on actual payments made in period and does  
	 not include payment for December period, which is to be  
	 made in January 2010.

Quarter to  
31 December 2009 Total to date Estimated at  

project completion
Project % complete 36% 100%
Total construction project spend –   
Airport Link, Northern Busway and  
Airport Roundabout Upgrade

$328,097,811* $1,475,514,332 $4,126,834,660

Tunnel heading excavation (metres) 1,634 2,093 12,000
Hours worked 1,477,600 5,778,991 n/a
Tolling system Systems requirements 

analysis
Tolling system 

operating

January 2010
www.brisconnections.com.au

airportlink
northernbusway

WINDSOR TO KEDRON

airportroundaboutupgrade 
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Construction progress Quick 
Economic Facts 

Population growth projections for SEQ remain ››
the highest in Australia for a major region. 
By 2031 SEQ will have a population  ››
equivalent to Queensland’s current total  
of just over 4.2 million persons. 
Brisbane’s population is now expected to ››
more than double by 2050.
Brisbane Airport air travel demand continues ››
to defy a difficult economic climate -  
6 months to December 2009, total  
passengers of 9.85 million.
Australia TradeCoast (which includes the  ››
Port of Brisbane and Brisbane Airport) at 
eastern end of the Airport Link Project is the 
fastest growing trade and industry region  
in Australia. 
Freight volumes to the Australia TradeCoast ››
region forecast to increase by 90% by 2026. 

Airfreight through Brisbane International ››
Airport is projected to more than triple by 
2026, while domestic airfreight to grow more 
than 2.5 times.

Road network capacity enhancement ››
remains positive with early opening of CLEM7 
expected in the first quarter of 2010 and 
Brisbane City Council moving rapidly forward 
with progressing the Northern Link tunnel

Wage growth in Queensland the second ››
highest in Australia and well above the 
national average.

Headline inflation in Queensland remains ››
higher than the Australian average of  
2.1%, at 2.5%.

Labour force growth one of highest in ››
Australia at 2.3% (cf. 1.6% Australian average).  

Looking good

For further information about the projects:
W: www.brisconnections.com.au  E: contactus@tjh.com.au

T: 24 Hour Community Hotline 1800 721 783 (freecall)

All this construction activity is reflected in project expenditure 
which approximated $1,475 million to December 2009 
(including December claim paid in January 2010).  Across  
the 3 projects being built the expenditure is as follows:

The strong construction progress has been assisted by:-
Excellent weather to date››
Exemplary safety record of contractor››
Political certainty and outstanding support from Government››

Community involvement in the progress of Airport Link 
continues. To date over 6,800 people have visited the Visitor 
Information Centre and over 900 per month register to 
receive updates.  Over 200,000 notifications have been given 
to community members and 58 community liaison and 
stakeholder group meetings have been held.

BrisConnections is committed to ensuring Airport Link not 
only blends in with the surrounding environment, but also 
significantly enhances it for the local community.

Airport Link will incorporate integrated urban design at the 
entries to the tunnel further beautifying the characteristics of 
the existing suburbs. Significant parklands and landscaping 
will add, not only to the driving experience for motorists, but 
also to the community in which Airport Link operates.

Expenditure to  
31 December 2009  

(including December claim paid in January 2010)
($’000)

Percentage  
complete

%
Airport Link 1,239,137 36
Northern Busway 130,223 29
Airport Roundabout Upgrade 106,154 39
Total Project $1,475,514 36
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