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Chaired By: Barrie Spring Minuted By: Jess Duncan  Distribution Date: 4/11/10 

 

Attendees: Barrie Spring (Independent Facilitator), Clyde Ashton (CA), Roz Murray (RM, Ralda Macgregor 
(RMac), Wayne Wanstall (WW), Doug Watt (DW) Michael Schipper (MS), Wayne Nugent (WN) 

Project Team Members in Attendance:  

Andrew Tuson (AT) – Area Manager, Bowen Hills 

David Alt (DA) – Tunnelling Manager, Bowen Hills 

Nicola Mitchell (NM) – Senior Community Liaison Coordinator  

Kym Calderwood (KC) – Community Liaison Coordinator 

Amy Driscoll (AD) – Community Liason Officer 

Emma Huxley (EH) – Environmental Coordinator 

Louise Litchfield (LL) – CNI 

Evan Smith (ES) - CNI 

Michelle Barisic (MB)– Brisconnections 

Charles MacDonald (CMcD) – BrisConnections 

Apologies: Stephen Dacey (SD) 

Not Present: Kelly Favaloro (KF) 

 
 

 Item  Action By Whom By When 

1 BS opened meeting 5.45pm  

 Apologies 

 Resignation from Stephen Grimes. 

 BS asked if CLG Members were aware of any potential 
members, although noted that as there is only one 
meeting left for 2010, it may be best to wait until next 
year to actively seek new members. 

 

BS 

 
 

 

2 Action items from previous meeting 

 

 Member re-addressed the issue of the temporary 
placement of a traffic controller in Gallway Street to 
slow down staff vehicle movements during shift 
changes. Member asked what the process will now 
entail to ensure the traffic is still managed now the 
traffic controller is no longer monitoring the vehicle 
movements. 

TJH advised they have reinstated the traffic controller in 
Gallway Street, and are looking at some imminent 
changes that will affect the intersection.  

In response to WN’s letter to the police TJH met with 
police to address the issue of driver behaviour. Police 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

November 
meeting 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

MINUTES OF MEETING 

Meeting Number 22 

CLG Bowen Hills Community Liaison Group 

Location: Airport Link Information Centre, 
Lutwyche 

Date: 26/10/10 Time: 5:45pm 

 

TJH-GL-FRM-PD-009A-A-00 Page 2 of 11 

 Item  Action By Whom By When 

advised that they can perform spot patrols in the area to 
check on speed issues. 

 TJH advised that they are looking at assessing the 
speed situation, and how they can address it.  

TJH will review the situation again, once the temporary 
road closures at Cedric Street have reopened. 

 

Future Action: Discuss the Gallway Street traffic issues at the 
January CLG. 

  

 
 
TJH confirmed that the lease of DERM land for a 
second car park in Cartwright Street has been 
approved and car park establishment works are 
underway 
 
 
CLG Member questioned that if projections for the 
required workforce are accurate, will the new car 
park cover the demand for car parks by site 
employees. 
TJH advised that the peak time for employees will be in 
the coming months and will be about 250-300 
employees on site per shift. The current car park has 
around 120 parks and the new Cartwright Street car 
park will have around 150 spaces. From February staff 
levels should begin to decline. 
 
CLG Member questioned how TJH will ensure that 
employees will use the new car park? 
TJH advised that employees will be encouraged to use 
the car park  at pre-start meetings. Workers will also be 
encouraged to use the car park as it is an easy walk to 
the site. 
 
CLG Member noted that workers are still parking on 
the street and questioned what will be done to 
ensure that workers are not parking on the street 
and instead use the car parks? 
TJH advised that employees are currently parking on 
the streets  as there is insufficient on-site parking and 
that the new Cartwright Street Carpark will alleviate 
some of the pressures, although after January when the 
number of onsite workers dereases TJH has advised 
there should be less issues with parking. 
 
CLG Member noted that Cartwright Street residents 
also face parking pressures from other properties 
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 Item  Action By Whom By When 

and that when they have raised the issue, have been 
advised that as the workers are parked legally 
nothing can be done.  
 
CLG Member asked if TJH would support residents 
in lobbying the Brisbane City Council (BCC) for 
parking restictions to be implemented in Cartwright 
Street for the life of the project. CLG Member feels 
that if TJH back a request from residents then it may 
have more of an affect with the council. TJH advised 
that the council have advised them when parking 
restrictions are requested, the proposed changes need 
to go through a consultation period. Also the changes 
are generally made permanently, not for a specific 
timeframe.  
CNI also advised that they have approached the council 
on a number of occasions regarding the issue of parking 
restrictions. They were advised by BCC that residents 
were canvassed for their opinions regarding the issue.  
CLG Members advised they had not been approached 
by BCC regarding parking. 
 

ACTION: CLG Member  to continue with his research and to contact 
the BCC and report back to the CLG  

 

Workers are blocking the footpath at the Northey 
Street intersection and member raised concerns 
around worker behaviour in this area  
TJH advised that Site Supervisors have addressed these 
issues with employees at the pre-start meetings. TJH 
requested that cyclists advise them if there is no 
improvement in worker behaviour. 
 
Member stated that the gate to the Northey Street site 
is always open which is dangerous.  
TJH advised that a Traffic Controller is place. TJH asked 
that if there is an inconsistency in traffic control to please 
notify them. 
 
Member requested another copy of the Building 
Conditions Survey for the Mews Apartments . 
TJH has supplied the Building Conditions Survey for the 
Mews Apartments to the concerned member. 
 
Issues with visibility as motorists exit the Hungry 
Jacks drive through. Request to have additional 
signage installed.  
TJH advised the exit has been closed as a part of the 
ongoing works. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
MS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
November 
meeting 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

MINUTES OF MEETING 

Meeting Number 22 

CLG Bowen Hills Community Liaison Group 

Location: Airport Link Information Centre, 
Lutwyche 

Date: 26/10/10 Time: 5:45pm 

 

TJH-GL-FRM-PD-009A-A-00 Page 4 of 11 

 Item  Action By Whom By When 

Temporary footpath signage between Northey Street 
and Butterfield Street does not have reflectors 
making it difficult to see at night time. 
TJH advised that two of the signs on the footpath are 
related to the TJH Project and that they have requested 
reflectors be placed on the signs. 
The remaining signs relate to the CLEM 7 Tunnel and are 
therefore outside of TJH’s control. 
 
Request to widen the Butterfield Street footpath 
TJH advised that this request is outside the scope of 
TJH’s work. 
 
Upkeep of railway crossings at the northern side of 
Albion Steet and the roads surface. Plants need to be 
pruned also. 
TJH advised that the upkeep of railway crossings is not 
within the scope of their project. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3 CLG Matters 

 

Questions: 

 

CLG Member noted that the left hand turn from Federation Street 
into Lutwyche Road is difficult now the shoulder has been 
removed.   

The left shoulder from Bryden Street stops and the lanes have 
moved catching motorists and cyclists unaware. Cyclists are 
unhappy with the detour and feel it is ‘ridiculous’.  

TJH advised that the roads have been through the required approval 
processes with the BCC and Road Safety Auditors.  

ACTION: The changes do meet safety requirements however TJH 
will discuss the changes with the Traffic Management team. 

 

CLG member questioned how residents are meant to exit streets in 
this area?  There has been no allowance made for cyclists and 
cyclists are using footpaths even though they are not meant to. 
Exiting Bryden and Gallway Streets is dangerous as traffic is 
moving very fast down Lutwyche Road. CLG Member also 
questioned if the auditor drives / rides through this area to see what 
it is like? 

TJH advised that the auditors walk around the changes and investigate 
all aspects of the changes and address any issues that may arise. 

CLG member suggested that if the time frame between light 
changes at the Newmarket/Lutwyche Road intersection could be 
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extended this would allow traffic from Bryden Street to more easily 
turn into Lutwyche Road.  

 

ACTION: TJH will speak with their Traffic Management team and 
will advise at the next meeting. 

 

CLG Member asked if the high density material that was scheduled 
to be placed behind the noise wall in Federation Street had been 
installed? 

TJH advised that the high density material has not been installed yet, but 
they expect it to be installed in the areas between the shipping 
containers by the end of this week. TJH advised that in the areas where 
there are shipping containers there is no need for high density material 
as the containers are sufficient. TJH advised that the wall between the 
shipping containers has not been completed.When it is, it will be the 
same height as the containers. The noise wall will be extended to the left 
with more shipping containers when there is sufficient access. 

 

CLG Member questioned what the brackets on the noise wall are? 

TJH advised the brackets are for the extended noise wall. The brackets 
are to make sure the wall does not touch the overhead power lines. 

 

CLG member noted that the new carpark in Cartwright Street will 
mean there will be a concentration of traffic from workers 
accessing the carpark. Gallway Street is already experiencing 
safety issues – has any consideration been given to traffic control 
in Cartwright Street to ensure residents safety? 

TJH advised they will monitor Cartwright Street and will install a traffic 
controller if needed. 

 

CLG Member noted that residents are unhappy with the 
maintenance of the employee car parks. Residents feel that there is 
a significant rubbish problem generated by the workers and that 
ongoing maintenance of carparks is poor – they are not mowed / 
whipper-snipped etc. 

ACTION:TJH will look into maintenance of the car parks. 

 

CLG Member advised that a major problem for Cartwight Street 
residents is noise from the workers accessing the car park. 
Cartwright Street is in poor condition so noise is being generated 
off the road surface. CLG Member questioned if TJH will help 
enforce the movement of cars, if the BCC will agree to resurface the 
road. 

TJH advised that if the council agree to resurface Cartwright Street then 
they will provide abide by BCC instructions to remove vehicles from the 
street during resurfacing works.  
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 Item  Action By Whom By When 

 

Questions: 

CLG Member asked if the new carpark in Cartwright Street will be 
sealed? And asked if so, is there a possibility of the other carpark 
being sealed at the same time due to dust levels. 

TJH advised that the carpark will be chip sealed.  

ACTION: Investigate and report back as to whether the other car 
park can be sealed. 

TJH asked if residents are contacting the Community Hotline about the 
dust from the carpark? If TJH are notified, the Environment Team is 
notified and a water cart is despatched if necessary. TJH encouraged 
CLG Members to make sure residents contact the Community Hotline. 

CLG Noted that local residents had contacted the Hotline and were 
told that as dust was below CoG Levels there was not an issue. 

TJH questioned if threse complaints were made prior to the installation of 
the carparks? If so, the dust complaints related to construction activities 
and the response was correct. 

 

 

 

 

 

 

AT/KC 

 

 

 

 

Note 

 

KC 

 

 

 
 
 
 
 
 
 
Next 
Meeting 

4 Construction Update 

 

AT presented an update on construction activities 

 

Ventilation Station Outlet 

Current work 

 Roof Slab 

 Noise Wall Construction  

 Ventilation Station Outlet 

Bridges update: 

 Bridge 501 – bridge deck pours. Column and headstock 
construction to continue across Bowen Bridge Road. 

 Bridge 106 – bridge deck pours and parapet installation. 
Works ongoing to the approach ramp near HungryJacks. 

 Bridge 104 – Column and headstock construction 
ongoing up to the ICB on-ramp bridge and again in the 
area between Campbell Streetand Enoggera Creek.  

 Bridge 101 – works to this bridge can commence once 
the existing ICB on ramp has been demolished and the 
new ICB on-ramp is opened (BR106).  Bridge 107 – 
parapet installation ongoing. 

 Bridge 109 – Piling and column and headstock 
construction is ongoing in the area. 

 Bridge 111 – Bridge widening works to the ICB off-ramp 
adjacent to the Mews Apartments. A piling jetty has also 
been installed over Enoggera Creek to allow this work to 

AT 
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occur.  

 Bridge 114 – Piling works are nearing completion in 
Campbell Street. Column and headstock construction 
has now commenced.  

 

 

Centre Lutwyche Road CC102 

 Following the temporary realignment of Lutwyche Road, 
the Lutwyche Road tunnel off-ramp work area has now 
been widened.  

 Piling has been completed in this area 

 Upcoming works include: excavation, in-situ concrete 
pours and the installation of pre-cast roof segments – in 
order to support the tunnel roof. 

 Night works will be undertaken in this area 

Once completed, a second traffic switch will occur in early 2011 back 
over the cut-and-cover structure, allowing works to continue to the 
approach ramp (BR107) for the new ICB on-ramp connection from 
Lutwyche Road Cedric Street Realignment 

 Once the Cartwright Street car park has been established, 
there will be a full closure of Cedric Street to allow construction 
of the permanent alignment/busway intersection. During the 
closure, access to site will be encouraged via Grantson, Algar 
and Cartwright Street (as shown on map) 

 In the event of Bryden Street flooding, a passage will be 
accessible through the work area to evacuate residents.  

 

Upcoming Service Relocation Works –  

• Services relocation works continue at Formule 1 

• Northey Street / Lutwyche Road relocation of utilities heading 
towards RBH 

Questions:   

 

 CLG Member requested details of  road closures. 

TJH advised that the ICB will be closed for an extended 
period of time – likely to be a weekend, closing on a 
Saturday afternoon and re-opening on Monday morning. 

Works over the Clem 7 portal will be coordinated with 
River City Motorways (RCM) to coincide with planned 
Clem 7 maintenance closures.  

 

 

CLG Member questioned when the realignment of 
Cedric Street will take place. 
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TJH advised that realignment will take place over the 
next 6-8 weeks. 

 

CLG Member asked where public carparking at the 
new bus stop will be? 

TJH advised that the car parking is not a part of their 
scope of works 

 

CLG Member questioned where the emergency 
access to Bryden Street will be located. 

TJH advised they are still awaiting BCC approval for a 
temporary track . An emergency access track through 
the worksite will ensure emergency access is possible if 
Bryden Street is flooded. 

 

CLG Member questioned if the temporary track will 
be closed once the temporary work is complete. 

TJH advised that yes, once the realignment of Cedric 
Street is complete, the temporary track will be closed. 

 

 

CLG Member questioned if there will be access from 
Federation Street to Grantson and if the track in the 
Cartwright Street Carpark can be accessed by the 
public? 

TJH will assess, but it will most likely not be feasible due 
to safety issues. CLG Member noted that residents of 
Cartwright Street would object to the public being 
able to access the Cartwright Street Car park as this 
would add to their traffic problem. CLG Member 
noted that it may not be covered by insurances as it 
may be considered a private road. 

 

CLG Member noted that cars are banking up in 
Bryden Street as they try to exit to Lutwyche Road. 

TJH advised that they will monitor the situation. 
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Tunnelling Update 

 

DA presented an update on tunnelling activities 

 

Current Progress Excavation 

• Excavation in Southbound tunnels continues in both Ramp L 
(Lutwyche Road tunnel off-ramp) and southern caverns until 12

th
 

DA 
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November 

• Arch form pours in full production 

• Smoke Duct assembly commenced in the South area 

 

Tunnel Works - Next month progress 

• Northbound: 

– Pavements and Lining works to be completed 

– Lining and Smoke Duct to continue 

• Southbound: 

– Continue to Excavate, Pavements 

– Waterproofing and Arch form ongoing 

• Expecting to complete excavation by mid November 

– Involves removal of roadheaders and other tunnel 
equipment 

• Water treatment plant to be relocated by mid November 

 

Questions:  

 

CLG Member asked about the drill bit that came through the road. 

TJH provided details of the process being undertaken at the time and 
that procedures have been revised to avoid a repeat of that incident. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

6 Environmental Presentation 

EH presented an update on environmental activities in the Bowen Hills 
area. 

 

 Advised of locations of attended noise monitoring 
location for May/June: 

o Gallway Street 

o Grantston Street 

o LeGeyt Street 

 

 Presented and explained results of noise monitoring for 
August – September. 

 Presented and explained results for dust monitoring for 

August – September. 

 Presented and explained results for Vibration monitoring 
for August – September. 

 No Questions. 

 

 

EH 
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7 Community Update 

 

KC presented an update on community complaints, enquiries and issues 
received via the project hotline, email and in person from 22 June – 27 
July: 

 Complaints – 32,  Stakeholders - 20 

 Enquiries/Issues – 16, Stakeholders - 15 

 Total 90, Stakeholders – 32 

 

Fifteen Notifications were distributed in Bowen Hills in October including: 

• October construction update 

• October night works update 

• Federation Street traffic changes 

• Lutwyche Road traffic changes 

• Drilling rig delivery in Campbell Street  

• Groundwater monitoring  

• SMS notifications  

• Doorknocking for upcoming traffic changes, car park and piling 
at night  

Approximately 6000 notifications distributed, 

 

CLG Member questioned if any issues that are raised with 
Community Relations staff during door knocks are recorded. 

TJH advised that any significant issues that are raised are recorded.  

 

 

 

 

KC 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8 Local Media Articles 

 

LL advised provided local media articles that were available for 
members to collect. – Includes September and October.  

CNI  

9 Project Presentation 

 

There was no BrisConnections presentation. It was however 
noted that the Airport Flyover is fairly well advanced and 
should open to traffic around Christmas time. The recent wet 
weather has hampered and delayed construction. Once 
open it should make accessing the airport easier, cutting out 
the Airport Roundabout and Nudgee Road. 

 

CLG Member asked if the recent wet weather had an 
impact on the Toombul Site’s machinery. 

BrisConnections advised that yes, machinery from the 
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Toombul site was affected by the flood water. 

 

10 Items for next meeting  

 

CLG Terms of Reference have been reviewed and amended by the 
facilitators. It was felt that there has been an inconsistency on how 
CLGs are administered.  

Members were asked by BS to take the updated Terms of Reference 
away, notify BS if there are any issues or questions they may have 
at least a week before next CLG. There will be a review at the next 
CLG. Members will be required to sign the Terms of Reference 
when they are happy. This will also be a review of membership. 

 

ACTION: Discuss Terms of Reference review. 

 

The last meeting for 2010 will be held in November. CLG will break 
in December and reconvene in January. TJH noted that there may 
be an issue with the meeting clashing with Australia Day. 

 

ACTION: Discuss and advise meeting dates for next year 

 Forward Agenda: Schedule a CLG Site Tour 

BS 

 

 

 

 

 

 

 

 

 

BS 

 

 

 

 

TJH/BS 

 

11 Meeting closed at 7:15pm   

 
Next Meeting: 

 

Location:  Airport Link Visitor Information 
Centre,  

Centro Lutwyche Shopping 
Centre, Lutwyche Road. 

Date: 23 November 
2010 

Time: 5:45pm 

 
 

Upcoming Meetings in 2010: 

 
23 November 2010 


